Estimate Charlotte BR30

Estimated Cost:$208,018.70
Contingency: 0.00%
Estimated Total: $208,018.70

Base Date: 12/16/14
Spec Year: 11
Unit System: E
Work Type: BRIDGE CONSTRUCTION
Highway Type: LOCAL
Urban/Rural Type: RURAL
Season:

County: CHARLOTTE
Midpoint of Latitude:
Midpoint of Longitude:
District:

Federal/State Project Number:

Prepared by Stantec

Vermont Agency of Transportation



Estimate: Charlotte BR30 Vermont Agency of Transportation

Line # Item Number Quantity Units Unit Price Extension

Description
Supplemental Description

Group 0001: nitial Group

0010 203.15 55.000 CY $35.00000 $1,925.00
COMMON EXCAVATION

0015 204.25 13.000 CY $38.71996 $503.36
STRUCTURE EXCAVATION

0020 204.30 10.000 CY $57.66511 $576.65
GRANULAR BACKFILL FOR STRUCTURES

0025 210.10 180.000 SY $25.00000 $4,500.00
COLD PLANING, BITUMINOUS PAVEMENT

0030 301.35 40.000 CY $55.72966 $2,229.19
SUBBASE OF DENSE GRADED CRUSHED STONE

0035 501.33 32.000 CY $1,000.00000 $32,000.00
CONCRETE, HIGH PERFORMANCE CLASS A

0040 501.34 5.000 CY $1,200.00000 $6,000.00
CONCRETE, HIGH PERFORMANCE CLASS B

0045 502.11 3.000 EACH $5,000.00000 $15,000.00
SHORING SUPERSTRUCTURE BEARINGS

0050 507.11 650.000 LB $2.49533 $1,621.96
REINFORCING STEEL, LEVEL |

0055 507.12 8,110.000 LB $3.00000 $24,330.00
REINFORCING STEEL, LEVEL Il

0060 507.16 70.000 LF $50.00000 $3,500.00
DRILLING AND GROUTING DOWELS

0065 509.10 112.000 SY $25.00000 $2,800.00
LONGITUDINAL DECK GROOVING

0070 516.10 18.000 LF $150.00000 $2,700.00
BRIDGE EXPANSION JOINT, ASPHALTIC PLUG

0075 525.41 150.000 LF $95.00000 $14,250.00
BRIDGE RAILING, GALVANIZED HD STEEL BEAM/FASCIA MOUNTED

0080 529.20 1.000 EACH $40,000.00000 $40,000.00
PARTIAL REMOVAL OF STRUCTURE

0085 531.18 3.000 EACH $1,400.00000 $4,200.00
BEARING DEVICE ASSEMBLY, ELASTOMERIC PAD W/ EXT. LOAD PLATES

0090 580.13 1.000 SY $626.45299 $626.45
REPAIR OF CONCRETE SUBSTRUCTURE SURFACE, CLASS |

0095 580.14 1.000 SY $1,319.74227 $1,319.74
REPAIR OF CONCRETE SUBSTRUCTURE SURFACE, CLASS I

0100 580.15 1.000 CY $2,113.33333 $2,113.33
REPAIR OF CONCRETE SUBSTRUCTURE SURFACE, CLASS Il

0105 613.10 8.000 CY $80.00000 $640.00
STONE FILL, TYPE |

0110 621.20 80.000 LF $25.00000 $2,000.00
STEEL BEAM GUARDRAIL, GALVANIZED

0115 621.75 100.000 LF $13.38000 $1,338.00
REMOVE AND RESET GUARDRAIL

0120 621.80 80.000 LF $2.00000 $160.00
REMOVAL AND DISPOSAL OF GUARDRAIL

0125 635.11 1.000 LS $18,899.00000 $18,899.00
MOBILIZATION/DEMOBILIZATION

0130 641.10 1.000 LS $12,000.00000 $12,000.00
TRAFFIC CONTROL

0135 649.31 24.000 SY $4.12372 $98.97
GEOTEXTILE UNDER STONE FILL

0140 675.20 12.000 SF $21.89735 $262.77
TRAFFIC SIGNS, TYPE A

0145 675.341 60.000 LF $8.82136 $529.28
SQUARE TUBE SIGN POST AND ANCHOR

0150 900.620 3.000 EACH $500.00000 $1,500.00
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Estimate: Charlotte BR30 Vermont Agency of Transportation

Line # Item Number Quantity Units Unit Price Extension

Description
Supplemental Description

SPECIAL PROVISION
0155 900.680 63.000 TON  $165.00000 $10,395.00

SPECIAL PROVISION
Total for Group 0001:$208,018.70
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